
ENGINEERING MANAGEMENT SUPPORT INC. 
 

7220 West Jefferson Avenue, Suite 406      Telephone  (303) 940-3426 
Lakewood, CO  80235       Telecopier  (303) 940-3422 

 
 
January 10, 2015       VIA: Electronic Mail 
 
 
U.S. Environmental Protection Agency 
Region VII SUPR/MOKS 
11201 Renner Boulevard 
Lenexa, KS  66219 
 
ATTENTION: Mr. Bradley Vann 
 
SUBJECT: Monthly Progress Report – December 2014 
         Removal Action – Preconstruction Work 
         West Lake Landfill Superfund Site, Bridgeton, Missouri 
 
Dear Mr. Gravatt, 
 
On behalf of Bridgeton Landfill, LLC., and Rock Road Industries, Inc. (the 
“Respondents”), Engineering Management Support Inc. (EMSI) submits the attached 
progress report for the month of December 2014 as required by paragraph 34a of the 
Administrative Settlement Agreement and Order on Consent (ASAOC), EPA Docket No. 
CERCLA-07-2014-0002.  If you have any questions or desire additional information 
related to this status report or any other aspect of the project, please do not hesitate to 
contact me. 
 

 
Distribution: 

 
Brian Power – Bridgeton Landfill LLC 
Joe Benco – Republic Services, Inc. 
Jessie Merrigan – Lathrop & Gage 
Dan Feezor – Feezor Engineering 
Mike Bollenbacher – Auxier & Associates 
Randy Bodnar – Civil & Environmental Consultants 



 

Monthly Status Report – December 2014 
Removal Action – Preconstruction Work 

West Lake Landfill Superfund Site 
Bridgeton, Missouri 

 
This status report has been prepared by Engineering Management Support Inc. (EMSI) on 
behalf of Bridgeton Landfill, LLC, and Rock Road Industries, Inc. for the Removal 
Action – Preconstruction Work at the West Lake Landfill Superfund Site as required by 
paragraph 34a of the Administrative Settlement Agreement and Order on Consent 
(ASAOC), EPA Docket No. CERCLA-07-2014-0002.  The ASAOC was signed and 
became effective on April 16, 2014.  EPA approved the Work Plan for Removal Action 
Preconstruction Work on July 1, 2014. 

  
 
1. Actions Undertaken During December 2014 
 
Project Planning 
 
EPA approved the revised Work Plan for Removal Action Preconstruction Work on July 
1, 2014.  Revised pages addressing outstanding comments identified in EPA’s approval 
letter were prepared and submitted to EPA on July 31, 2014. 
 
A draft air monitoring plan was submitted to EPA on May 16, 2014 in conjunction with 
submittal of the draft Work Plan for Removal Action Preconstruction Work.  Revisions to 
the draft plan were submitted on June 20, 2014 in conjunction with submittal of the final 
Work Plan for Removal Action Preconstruction Work.  Further revisions were provided 
on July 31, 2014 to address comments included in EPA’s approval of the Work Plan for 
Removal Action Preconstruction Work.  EPA comments on the July 31, 2014 revised 
plan were received on September 23, 2014.  A conference call was held on October 7, 
2014 to discuss and developed resolutions to address EPA’ comments.  Per these 
discussions, a final signed plan was submitted on October 10, 2014.  Additional EPA 
comments were received on October 29, 2014 and responses to those comments were 
provided on October 31, 2014.  EPA approval of the air monitoring plan was received on 
December 8, 2014.  EPA subsequently requested that installation of the meteorological 
stations be placed on hold pending possible additional EPA comments relative to the 
proposed location for the meteorological station. 
 
Fieldwork - Sample Collection/Analysis 
 
With receipt of EPA approval of the air monitoring plan, work was initiated towards 
installation of the air monitoring equipment.  During December, a site inspection was 
performed at each of the proposed air monitoring stations to finalize the exact locations. 
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Report Preparation 
 
The Waste Relocation Area Evaluation was performed and a report presenting the results 
of the evaluations was prepared and submitted to EPA on July 31, 2014.  The updated 
Bird Monitoring and Mitigation Plan, approved by the Airport on June 30, 2014 was 
transmitted to EPA along with the Airport’s approval on July 2, 2014.  We are awaiting 
EPA comments on these documents. 
 
Project Management 
 
The monthly report for November 2014 was prepared and submitted to EPA on 
December 10, 2014. 
 
Meetings 
 
None. 
 
Correspondence 
 
None. 
  
 
2. Analytical Data Collected During This Reporting Period 
 
None. 
 
 
3. Work Scheduled to be Performed during January 2015 
 
Work related to installation of the air monitoring stations (except for installation of the 
meteorological station which EPA requested be delayed) will be conducted including 
vegetation clearing as needed for installation of the air monitoring stations, construction 
of access roads to and surface pads for the stations, installation of electrical service lines 
and equipment, and assembly and installation of the air monitoring stations. 
  
Respond to any comments that may be received from EPA on the other submittals (e.g., 
Waste Relocation Plan and Bird Monitoring and Mitigation Plan). 
 
 
4. Problems Encountered or Anticipated and Planned Resolutions 

 
No problems have been encountered or identified. 
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